

RESOLUTION NO. 17-80

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 TO THE CONTRACT BETWEEN THE VILLAGE OF VILLA PARK AND ORANGE CRUSH, LLC, FOR THE 2017 STREET IMPROVEMENT PROJECT

WHEREAS, the Village had approved a contract with Orange Crush, LLC, of Hillside, Illinois, for a project commonly known as the **2017 Street Improvement Project**; and

WHEREAS, certain change orders must meet the required findings that circumstances necessitating the change were not reasonably foreseeable at the time the contract was signed; or the change is germane to the original contract as signed; or the change order is in the best interest of the Village as required by Section 33E-9 of the Illinois Criminal Code (720 ILCS 5/33 E-9); and

WHEREAS, it has been recommended to the Village Board that a change order is necessary and consists of additional quantities as needed for the completion of additional pavement undercuts on West Adams Street, as set forth in Change Order No. 3 attached hereto and made a part hereof; and

NOW THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village of Villa Park, DuPage County, State of Illinois, as follows:

Section 1: The Village hereby finds and declares that Change Order No. 3 to the **2017 Street Improvement Project** contract with Orange Crush, LLC, with total additions of \$89,990.00, attached hereto and made a part hereof, is required by circumstances not reasonably foreseeable at the time the contract was signed and is in the best interests of the Village.

Section 2: The attached change order is hereby approved, and the Village Manager is authorized to execute the change order in substantially the form attached hereto.

Resolution No. 17-80

Section 3: The Village Manager is directed to cause a copy of this resolution to be placed and maintained in the permanent contract file for the **2017 Street Improvement Project** which shall be open to the public.


Section 4: This resolution shall be in full force and effect from and after its passage and approval in the manner provided by law.

PASSED AND APPROVED THIS 23rd DAY OF October, 2017.

VILLAGE OF VILLA PARK


President, Village of Villa Park

ATTEST:


Clerk, Village of Villa Park



ADOPTED this 23rd day of October, 2017, pursuant to a roll call vote as follows:

AYES: 7
NAYS: 0
ABSENT: 0
ABSTAINING: 0

VILLAGE OF VILLA PARK

CHANGE ORDER NUMBER

03

PROJECT: 2017 STREET IMPROVEMENT PROJECT
CONTRACTOR: ORANGE CRUSH, LLC
DATE OF CONTRACT TIME START: 06/19/2017
AWARDED CONTRACT AMOUNT \$2,022,000.00

CHANGES ORDERED HEREWITH:

ITEM NO.	PAY ITEM	UNITS	PREVIOUS QUANTITY	REVISED QUANTITY	UNIT PRICE	AMOUNT CHANGE
03	EARTH EXCAVATION	CU YD	5,165.00	5,675.00	\$25.00	\$12,750.00
04	REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL	CU YD	3,218.00	4,238.00	\$20.00	\$20,400.00
06	GEOTECHNICAL FABRIC FOR GROUND STABILIZATION	SQ YD	20,015.00	23,035.00	\$1.00	\$3,020.00
10	AGGREGATE SUBGRADE IMPROVEMENT	CU YD	2,350.00	3,370.00	\$35.00	\$35,700.00
13	AGGREGATE BASE COURSE, TYPE B 6"	SQ YD	16,481.00	19,501.00	\$6.00	\$18,120.00
TOTAL ADDITIONS						\$89,990.00
TOTAL DEDUCTIONS						\$0.00
TOTAL CHANGE ORDER AMOUNT						\$89,990.00

REASON FOR CHANGE ORDER:

This Change Order #3 consists of additional quantities as needed for the completion of additional pavement undercuts on West Adams Street.

CONTRACT AMOUNT		CONTRACT TIME (CALENDAR DAYS)	
		SUBSTANTIAL COMPLETION	FINAL COMPLETION
AWARDED CONTRACT AMOUNT	<u>\$2,022,000.00</u>	ORIGINAL	108
PREVIOUS CHANGE ORDERS (+/-)	<u>\$282,383.34</u>	PREVIOUS C.O.'S (+/-)	21
THIS CHANGE ORDER (+/-)	<u>\$89,990.00</u>	THIS C.O. (+/-)	14
TOTAL CHANGE ORDERS (+/-)	<u>\$372,373.34</u>	REVISED	143
ADJUSTED CONTRACT AMOUNT	<u>\$2,394,373.34</u>	ORIG. COMPLETION DATE	10/05/2017
		REV. COMPLETION DATE	11/23/2017

It is mutually agreed by Owner and Contractor that this change order includes any and all costs associated with or resulting from the changes ordered herein, including all impact, delays, and acceleration costs. Other than the dollar amount and time allowance listed above, there shall be no further time or dollar compensation as a result of this change order. This document shall become an amendment to the Contract and all stipulations and covenants of the Contract shall apply hereto.

ORANGE CRUSH, LLC
CONTRACTOR

VILLAGE OF VILLA PARK
OWNER

BY:

AC

10/18/17

DATE

BY:

Albert Butcher

10-23-17

DATE