

RESOLUTION NO. 17-89

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) TO THE CONTRACT BETWEEN THE VILLAGE OF VILLA PARK AND GLOBE CONSTRUCTION, INC., FOR THE 2017 CONCRETE FLATWORK PROGRAM

WHEREAS, the Village had approved a contract with Globe Construction, Inc., for a project commonly known as the **2017 Concrete Flatwork Program**; and

WHEREAS, certain change orders must meet the required findings that circumstances necessitating the change were not reasonably foreseeable at the time the contract was signed; or the change is germane to the original contract as signed; or the change order is in the best interest of the Village as required by Section 33E-9 of the Illinois Criminal Code (720 ILCS 5/33 E-9); and

WHEREAS, it has been recommended to the Village Board that a change order is necessary and consists of the final balancing of contract quantities as measured in the field, as set forth in final Change Order No. 1 attached hereto and made a part hereof; and

NOW THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village of Villa Park, DuPage County, State of Illinois, as follows:

Section 1: The Village hereby finds and declares that final Change Order No. 1 to the **2017 Concrete Flatwork Program** contract with Globe Construction, Inc., with total additions of \$13,223.41, attached hereto and made a part hereof, is required by circumstances not reasonably foreseeable at the time the contract was signed and is in the best interests of the Village.

Section 2: The attached change order is hereby approved, and the Village Manager is authorized to execute the change order in substantially the form attached hereto.

Section 3: The Village Manager is directed to cause a copy of this resolution

Resolution No. 17-89

to be placed and maintained in the permanent contract file for the **2017 Concrete Flatwork Program** which shall be open to the public.

Section 4: This resolution shall be in full force and effect from and after its passage and approval in the manner provided by law.

PASSED AND APPROVED THIS 13th DAY OF November, 2017.

VILLAGE OF VILLA PARK


President, Village of Villa Park

ATTEST:


Clerk, Village of Villa Park



ADOPTED this 13th day of November, 2017, pursuant to a roll call vote as follows:

- AYES: 7
- NAYS: 0
- ABSENT: 0
- ABSTAINING: 0

VILLAGE OF VILLA PARK

CHANGE ORDER NUMBER

01 (FINAL)

PROJECT: 2017 CONCRETE FLATWORK PROGRAM
CONTRACTOR: GLOBE CONSTRUCTION, INC.
DATE OF CONTRACT TIME START: 09/18/2017
AWARDED CONTRACT AMOUNT: \$49,484.00

CHANGES ORDERED HEREWITH:

ITEM NO.	PAY ITEM	UNIT	PREVIOUS QUANTITY	REVISED QUANTITY	UNIT PRICE	AMOUNT CHANGE
1	P.C.C. SIDEWALK REMOVAL AND REPLACEMENT (5" - 6")	SF	8,200.00	9,099.00	\$5.84	\$5,250.16
2	AGGREGATE BASE COURSE, TYPE B, 4-INCH	SY	912.00	1,011.00	\$1.75	\$173.25
X3	DETECTABLE WARNINGS	SF	0.00	8.00	\$30.00	\$240.00
X4	CONCRETE CURB TYPE B	FOOT	0.00	202.00	\$30.00	\$6,060.00
X5	EARTH EXCAVATION	CU YD	0.00	20.00	\$75.00	\$1,500.00
TOTAL ADDITIONS						\$13,223.41
TOTAL DEDUCTIONS						\$0.00
TOTAL CHANGE ORDER AMOUNT						\$13,223.41

REASON FOR CHANGE ORDER:

This final Change Order #1 consists of the final balancing of contract quantities as measured in the field.

CONTRACT AMOUNT		CONTRACT TIME (CALENDAR DAYS)	
		SUBSTANTIAL COMPLETION	FINAL COMPLETION
AWARDED CONTRACT AMOUNT	<u>\$49,484.00</u>	ORIGINAL	NA
PREVIOUS CHANGE ORDERS (+/-)	<u>\$0.00</u>	PREVIOUS C.O.'S (+/-)	NA
THIS CHANGE ORDER (+/-)	<u>\$13,223.41</u>	THIS C.O. (+/-)	NA
TOTAL CHANGE ORDERS (+/-)	<u>\$13,223.41</u>	REVISED	NA
ADJUSTED CONTRACT AMOUNT	<u>\$62,707.41</u>	ORIG. COMPLETION DATE	NA
		REV. COMPLETION DATE	NA

It is mutually agreed by Owner and Contractor that this change order includes any and all costs associated with or resulting from the changes ordered herein, including all impact, delays, and acceleration costs. Other than the dollar amount and time allowance listed above, there shall be no further time or dollar compensation as a result of this change order. This document shall become an amendment to the Contract and all stipulations and covenants of the Contract shall apply hereto.

GLOBE CONSTRUCTION, INC.

CONTRACTOR

VILLAGE OF VILLA PARK

OWNER

BY: 

DATE

10-30-17

BY: 

DATE

11/13/2017